
Monthly Progress Report #1 
July 2004 
 
 
 

Falcon Refinery Superfund Site 
Ingleside 
San Patricio County, Texas  
TXD 086 278 058 
 
 
 
 
Prepared for 
 
National Oil Recovery Corporation 
3717 Bowne Street 
Flushing, NY 11354 
 
 
August 4, 2004 
 
 
 
 
 
 
Prepared by 
 
BNC Engineering, LLC. 
607 River Bend Drive 
Georgetown, Texas 78628 
 



Monthly Progress Report # 1 – July 2004  Falcon Refinery 
  Date: August 05, 2004 
  Section: Monthly Progress Report # 1 
  Page: 1  

 

BNC Engineering,  L.L.C.  

TABLE OF CONTENTS 
 
1.0 INTRODUCTION........................................................................................................2 
 
2.0 COMPLETED ACTIVITIES .....................................................................................2 
 

2.1 Removal Action Activities ...............................................................................2 
2.2 Remedial Investigation / Feasibility Study (RI/FS) ......................................2 

 
3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD .....3 
 
4.0 COMMUNITY RELATIONS.....................................................................................3 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD ................3 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS....................4 
 
7.0 COPIES OF LABORATORY / MONITORING DATA .........................................5 
 
 

LIST OF FIGURES 
 
None this reporting period 
 
 
 

LIST OF TABLES 
 
None this reporting period 
 
 
 

LIST OF APPENDICES 
 
None this reporting period 
 
 
 
 
 
 
 
 
 
 



Monthly Progress Report # 1 – July 2004  Falcon Refinery 
  Date: August 05, 2004 
  Section: Monthly Progress Report # 1 
  Page: 2  

 

BNC Engineering,  L.L.C.  

 
1.0 INTRODUCTION 
 
This initial Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering August, 2004 will be submitted on or before 
September 10, 2004. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
During the scoping meeting for the RI/FS, which was held on July 7, 2004, NORCO 
provided Gary Moore the EPA On-Scene Coordinator (OSC) three copies of the Removal 
Action Work Plan which included the Safety and Health Plan (SHP), Quality 
Assurance/Quality Control Project Plan (QA/QCPP), Field Sampling Plan (FSP), an 
Organization Chart and the Project Schedule.  Comments to the plans were provided from 
the OSC to Stephen Halasz the NORCO Project Coordinator (PC) on July 9, 2004 and the 
revised plans were sent to the OSC on July 20, 2004. 
 
Approval to begin Removal Action activities was provided to the PC on August 2, 2004. 
 
To secure the site the perimeter fences and gates were repaired.  Contacts were made with 
the local utilities to obtain a water connection and electrical service.  A project trailer has 
been ordered and supplies have been ordered. 
 
Subcontractors that will be bidding to perform demolition have been to the site.  When a 
subcontractor is selected the EPA will be notified and the site safety plan may be 
augmented.     
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
NORCO initiated the RI/FS process by planning and holding the Scoping Meeting at the 
Texas Commission on Environmental (TCEQ) office in Corpus Christi, Texas on July 7, 
2004.  Attendees included Rafael Casanova the EPA Remedial Project Manager (RPM), 
the site OSC, EPA legal and enforcement staff, State and Federal Natural Resource 
Trustees (NRT), BNC Engineering personnel and a representative of NORCO. 
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During the meeting the RPM, NRTs and the PC presented PowerPoint presentations that 
provided site specific information concerning the ownership of the refinery, operational 
history of the facility, regulatory inspections, spill history, human health and ecological 
risk assessments, the adjoining community, the adjacent wetlands, bays and the Gulf of 
Mexico.  Spills and releases at nearby facilities were also discussed. 
 
BNC went to the TCEQ Headquarters in Austin and copied the entire project file for the 
Falcon Refinery and also the regulatory files of the nearby facilities.  The TCEQ 
Voluntary Cleanup Project Manager for the Plains Marketing site (neighboring crude 
storage site) was also interviewed about spills and releases that likely have impacted the 
NORCO property.  
 
The EPA provided a CD at the scoping meeting that contained copies of the documents 
that were used in the development the Hazard Ranking System (HRS) Documentation 
Record. 
 
After the scoping meeting the attendees left the TCEQ office and went to the Falcon 
Refinery for a site tour of the refinery, adjacent wetlands and bay.  
 
NORCO provided the necessary financial assurance and payments to the EPA and BNC 
provided proof of insurance, in accordance with the AOCs. 
 
On July 26, 2004 NORCO submitted the organizational structure, resumes that included 
the names, qualifications and titles of supervisory contractor and laboratory personnel 
from BNC Engineering, LLC, Roy F. Weston, Inc. and Severn Trent Laboratories, Inc.  
 
BNC and Weston are in the process of developing the RI/FS Workplan.   
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
The only changes to any plan were the EPA comments to the Draft RAW.   
 
4.0 COMMUNITY RELATIONS 
 
The EPA provided NORCO with a copy of the Community Involvement Plan (CIP) that was 
developed in 2002.  Also the EPA has asked NORCO to hold a community meeting to discuss 
the Agreed Orders and the approved RAW.  Additionally, the EPA provided sample notification 
leaflets and a newspaper advertisement to notify the public.  The EPA will also be providing a 
list of the names and addresses of entities that will receive the leaflets.   
 
BNC (NORCO’s prime contractor) will establish and maintain a project website that the public 
can use to view relevant documents, presentations, site photos, schedules and contact 
information.  
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
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There have been no changes to the project personnel this reporting period. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

Removal Action Work projected for the next two months includes: 
 

• Installing the project trailer; 
 

• Obtaining water and electricity for the site; 
 

• Cutting down tall weeds and grass; 
 

• Conducting the asbestos survey; 
 

• Selecting the demolition contractor; 
 

• Locating utiities; 
 

• Establishing the emergency first aid station; 
 

• Obtaining and setting up fire suppression equipment; 
 

• Developing personnel and equipment decontamination facilities; 
 

• Providing sanitary facilities; 
 

• Guaging the liquid volumes in the storage tanks; 
 

• Performing a compatibility study of the liquids in the storage tanks; 
 

• Removing grossly contaminated soil; 
 

• Constucting a bioremediation cell to treat impacted soil; 
 

• Initiating the removal of liquids from pipelines and storage tanks; 
 

• Demolition of some storage tanks. 
 

• Holding a community meeting to discuss the Agreed Order and Removal Action Work 
Plan. 

 
RI/FS Work projected for the next two months includes: 
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• Submitting the draft RI/FS workplan; 
 

• Amending the draft RI/FS workplan; 
 

• Holding a community meeting to discuss the Agreed Order.  
 
7.0 COPIES OF LABORATORY / MONITORING DATA 
 
There have been no analytical or monitoring data acquired during this reporting period. 
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1.0 INTRODUCTION 
 
This second Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering September, 2004 will be submitted on or before 
October 10, 2004. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
The field work associated with the asbestos assessment was completed during August 
however the results have not been received.  The results will be provided in the 
September Progress Report.   
 
Public utilities have been marked in the street in accordance with standard operating 
procedures. 
 
Perimeter fences have been repaired and the utility hook-ups are in progress.  The site has 
been cleared of tall weeds.   
 
To access the above ground storage tanks ASTs, berms were temporarily removed to 
create construction pads for the AST gauging sampling.  Do to the poor condition of the 
stairs on the sides of the tanks a mobile hydraulic lift had to be used to safely access the 
tops of the tanks.  All procedures used were in compliance with the Safety and Health 
Plan. 
 
The gauging and compatibility sampling of the liquid and sludge in the AST’s has been 
completed in accordance with the Removal Action Work Plan.  Volume calculations and 
the analytical portion of the compatibility testing will be reported next month. 
 
Subcontractors that will be bidding to perform demolition have been to the site.  When a 
subcontractor is selected the EPA will be notified and the site safety plan may be 
augmented.  
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2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The draft 1) RI/FS Work Plan, 2) RI/FS Field Sampling Plan, 3) RI/FS Quality 
Assurance/Quality Control Project Plan (QA/QCPP), 4) Safety and Health Plan and the 
5) Quality Management Plans were being developed for early September delivery. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
No changes were made to the plans during August.   
 
4.0 COMMUNITY RELATIONS 

 
The EPA provided: 
 

• An updated Community Involvement Plan (CIP) for the project; 
 
• Names and addresses of concerned persons and local Corpus Christi media outlets; 

 
• A mailer announcing a community meeting, which will be held on September 16, 2004 at 

7 P.M. at the Ingleside City Hall, 2671 San Angelo, Ingleside, Texas 78362; and 
 

• A newspaper announcement for the community meeting, which will run in the Corpus 
Christi Caller Times, The Aransas Pass Progress and the Ingleside Index during the first 
week of September.    

 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
There have been no changes to the project personnel this reporting period. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Performing the final water and electricity connections for the site; 
 

• Selecting specialized demolition contractor(s); 
 

• Establishing the emergency first aid station; 
 

• Obtaining and setting up fire suppression equipment; 
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• Developing personnel and equipment decontamination facilities; 
 

• Providing sanitary facilities; 
 

• Removing grossly contaminated soil; 
 

• Constucting a bioremediation cell to treat impacted soil; 
 

• Initiating the removal of liquids from pipelines and storage tanks; 
 

• Demolition of some storage tanks. 
 

• Holding a community meeting to discuss the Agreed Order and Removal Action Work 
Plan. 

 
6.2 RI/FS Work projected for the next two months includes: 

 
• Submitting the draft RI/FS documents; 

 
• Amending the draft RI/FS documents; 

 
• Holding a community meeting to discuss the Agreed Order.  

 
7.0 COPIES OF LABORATORY / MONITORING DATA 
 
There have been no analytical or monitoring data acquired during this reporting period. 
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1.0 INTRODUCTION 
 
This third Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering October, 2004 will be submitted on or before 
November 10, 2004. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
The asbestos assessment report has been received and minor amounts of asbestos were 
noted.  Identified asbestos containing materials (ACM) are predominantly comprised of 
gaskets in the valves and piping.  Minor additional ACM areas were noted that will not 
interfere with any demolition activities.  The final report will be provided in next months 
update. 
 
The perimeter fence is complete and the facility is locked or manned at all times.  Water 
service is now available at the site.  Electricity has not been provided by the area utility 
due to a backlog of area work.  
 
A safe zone has been created for the operations of Superior Crude Storage (Superior), 
which uses several above ground storage tanks to store crude oil.  Orange fencing has 
been placed around the areas that truck drivers for Superior use to deliver their shipments 
of crude oil.  Superior personnel have been advised that they must remain inside the safe 
zone.    
 
Contents of the above ground storage tanks were gauged and the volume calculations are 
provided in Appendix A.  Based on the gauging approximately 6.8 million gallons of 
liquid and 62,000 gallons of sludge are in the tanks (Table 1).     
 
Subcontractors that are bidding to perform demolition and recycling activities have been 
to the site.  When a subcontractor is selected the EPA will be notified and the site safety 
plan may be augmented.  
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An emergency first aid station has been established at the on-site project trailer.  Safety 
equipment including fire suppression equipment, safety glasses and hard hats have been 
purchased and are ready for use. 
 
Sanitary facilities are now available at the site. 
 
Waste codes have been obtained and liquid disposal documentation and approvals have 
been obtained from the TCEQ and EPA. 
 
Grossly contaminated soil was evaluated and approximately 6,000 yds³ of soil will be 
excavated after tank demolition.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The draft 1) RI/FS Work Plan, 2) RI/FS Field Sampling Plan, 3) RI/FS Quality 
Assurance/Quality Control Project Plan (QA/QCPP), 4) Safety and Health Plan and the 
5) Quality Management Plans were provided to the EPA, TCEQ and applicable state and 
federal trustees.   
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
Though not explicitly stated in the Removal Action Workplan, the anticipated method of liquid 
waste disposal was 1) repair Tank 30, 2) put all liquid waste into Tank 30 (provided the results of 
the comaptibility study were positive), 3) permit an on-site injection well and 4) dispose of the 
liquids in the injection well. 
 
An updated cost/benefit analysis was performed of all available disposal options and the option 
selected was disposal at the EPA and TCEQ permitted injection well operated by Texas 
Molecular in Corpus Christi.  Disposal of the liquid waste will involve loading three tankers a 
day each making three round trips, for a total of 45,000 gallons a day. 
 
All applicable documentation and approvals have been obtained and the disposal will begin 
during the month of October.  
 
4.0 COMMUNITY RELATIONS 
 

The first project related community meeting was held on September 16, 2004 at 7 P.M. at the 
Ingleside City Hall, 2671 San Angelo, Ingleside, Texas.  Approximately 40 people including city 
and county officials attended the meeting   The PowerPoint presentation from the community 
meeting is available on the project web site.   
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced.   
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5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
Bill Hoskins, who has significant environmental and superfund experience, will serve as the on-
site project manager.  Mr. Hoskins can be reached at (361) 775-0173.    
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Performing the final electricity connection for the site; 
 

• Selecting specialized demolition contractor(s); 
 

• Removing grossly contaminated soil; 
 

• Initiating constuction of a bioremediation cell to treat impacted soil; pending EPA and 
TCEQ approval; 

 
• Initiating the removal of liquids from pipelines and storage tanks; 

 
• Demolition of some storage tanks. 

 
• Recycling of crude oil in the storage tanks. 

 
6.2 RI/FS Work projected for the next two months includes: 
 

• Making amendments to the RI/FS Work Plan, pending comments from the EPA and 
submitting the final RI/FS Work Plan. 

 
• Implementing the RI/FS Work Plan. 

 
7.0 COPIES OF LABORATORY / MONITORING DATA 
 
Results of the compatibility study are provided in Appendix B. 
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TABLE 1 

Liquid and Sludge Volumes 
Falcon Refinery Superfund Site 

      
North Site 

Dimensions Tank Contents Tank 
Height (ft.) Diameter (ft.) 

Capacity 
(gal.) Liquid (gal.) Sludge (gal.) 

2 24.0 50.0 352,534 168,923 3,672 
7 32.0 47.3 420,000 380,624 0 

X1 15.0 16.5 23,994 0 1,866 
X2 18.0 16.5 28,793 0 1,333 
X3 18.0 16.5 28,793 0 1,200 

 North Site Total Volume (gal.): 549,547 8,071 
     

South Site 
Dimensions Tank Contents Tank 

Height (ft.) Diameter (ft.) 
Capacity 

(gal.) Liquid (gal.) Sludge (gal.) 
N1 15.4 12.0 13,044 1,622 494 
N2 15.4 12.0 13,044 8,743 0 
Y1 10.3 19.0 21,741 10,075 1,061 
10 40.0 94.5 2,100,000 28,071 0 
17 32.2 33.3 210,000 17,409 0 
18 32.2 33.3 210,000 157,771 3,808 
19 32.2 33.3 210,000 0 0 
20 32.2 33.3 210,000 199,662 3,264 
21 32.2 33.3 210,000 174,636 2,720 
22 32.2 33.3 210,000 25,026 0 
23 32.2 33.3 210,000 67,461 0 
24 32.2 33.3 210,000 183,885 3,264 
26 40.0 107.8 2,730,000 2,730,000 0 
27 40.0 107.8 2,730,000 2,690,188 39,813 

 South Site Total Volume (gal.): 6,294,547 54,424 
     
 Refinery Total Volume (gal.): 6,844,094 62,495 
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Appendix A 
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Water
Sludge

Empty
Product

 
 
 
 
 

SITE: NORCO Falcon Refinery 
DATE: 8/30/04 through 9/2/04 
 
 
 
TANKS GAUGED: 
 
North Site – 2, 7, X1, X2, X3 

(X1,2,3 are small tanks in NE corner of North Site) 
 
South Site – 10, 17, 18, 19, 20, 21, 22, 23, 24, 26, 27, 30, N1, N2, Y1 
 (N1,2 are small tanks to NW of 17-24; Y1 is small tank to SE of 17-24) 
 
 
 
 
LEGEND:
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N1 – 8/31/04 – 2:30pm 
 
Tank height = 15’5”    
Tank diameter = 12’    
Depth to product = 12’11”   
Depth to sludge = 14’10” 
Depth to water demarcation = 13’7” 
Depth to sample 1 = 14’3” 
Depth to sample 2 = N/A 
Depth to sample 3 = N/A 
 
Volume of Product = 564.05 Gal. 
Volume of Water = 1057.60 Gal. 
Volume of Sludge = 493.55 Gal. 
 
 
 
 
 
 
 
 
 
 
N2 – 8/31/04 – 3:30pm 
 
Tank height = 15’5”     
Tank diameter = 12’ 
Depth to product = 5’1” 

(depth to sludge, no fluids present) 
Depth to sludge = 15’5” 

(bottom of tank) 
Depth to water demarcation = N/A 

(no fluids present) 
Depth to sample 1 = 1’0” 

(sample of sludge material) 
Depth to sample 2 = N/A 
Depth to sample 3 = N/A 
 
Volume of Product = 0 Gal. 
Volume of Water = 0 Gal. 
Volume of Sludge = 8742.84 Gal. 
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17 – 8/31/04 – 4:45pm 
 
Tank height = 32’2” 
Tank diameter = 33’4” 
Depth to product = 29’6” 

(depth to sludge, no fluids present) 
Depth to sludge = 32’2” 

(bottom of tank) 
Depth to water demarcation = N/A 

(no fluids present) 
Depth to sample 1 = 1’0” 

(sample of sludge material) 
Depth to sample 2 = N/A 
Depth to sample 3 = N/A 
 
Volume of Product = 0 Gal. 
Volume of Water = 0 Gal. 
Volume of Sludge = 17409.11 Gal. 
 
 
 
 
 
 
 
 
 
 
Y1 – 8/31/04 – 5:30pm (small tank SE of 21) 
 
Tank height = 10’3” 
Tank diameter = 19’ 
Depth to product = 5’0” 
Depth to sludge = 9’9” 
Depth to water demarcation = 5’6” 
Depth to sample 1 = 7’6” 
Depth to sample 2 = N/A 
Depth to sample 3 = N/A 
 
Volume of Product = 1060.54 Gal. 
Volume of Water = 9014.59 Gal. 
Volume of Sludge = 1060.54 Gal. 
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21 – 8/31/04 – 6:00pm 
 
Tank height = 32’2” 
Tank diameter = 33’4” 
Depth to product = 5’0” 
Depth to sludge = 31’9” 
Depth to water demarcation = 5’1” 
Depth to sample 1 = 6’0” 
Depth to sample 2 = 15’0” 
Depth to sample 3 = 31’0” 
 
Volume of Product = 541.88 Gal. 
Volume of Water = 174097.96 Gal. 
Volume of Sludge = 2720.28 Gal. 
 
 
 
 
 
 
 
 
 
 
18 – 8/31/04 – 6:30pm 
 
Tank height = 32’2” 
Tank diameter = 33’4” 
Depth to product = 7’5” 
Depth to sludge = 31’7” 
Depth to water demarcation = 7’10” 
Depth to sample 1 = 8’6” 
Depth to sample 2 = 20’0” 
Depth to sample 3 = 31’0” 
 
Volume of Product = 2720.28 Gal. 
Volume of Water = 155050.22 Gal. 
Volume of Sludge = 3808.23 Gal. 
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19 – 9/1/04 – 10:30am (empty tank) 
 
Tank height = 32’2” 
Tank diameter = 33’4” 
Depth to product = N/A 
Depth to sludge = N/A 
Depth to water demarcation = N/A 
Depth to sample 1 = N/A 
Depth to sample 2 = N/A 
Depth to sample 3 = N/A 
 
Volume of Product = 0 Gal. 
Volume of Water = 0 Gal. 
Volume of Sludge = 0 Gal. 
 
 
 
 
 
 
 
 
 
 
23 – 9/1/04 – 10:45am 
 
Tank height = 32’2” 
Tank diameter = 33’4” 
Depth to product = 21’10” 
Depth to sludge = 32’2” 

(bottom of tank, thin layer of sludge) 
Depth to water demarcation = 21’10” 
Depth to sample 1 = 23’0” 
Depth to sample 2 = 26’0” 
Depth to sample 3 = 31’0” 
 
Volume of Product = 0 Gal. 
Volume of Water = 67462.66 Gal. 
Volume of Sludge = Negligible 
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22 – 9/1/04 – 11:00am 
 Tank height = 32’2” 
 Tank diameter = 33’4” 
 Depth to product = 28’4” 
 Depth to sludge = 32’2” (bottom of tank, thin layer of sludge) 
 Depth to water demarcation = 28’4” 
 Depth to sample 1 = 29’0” 
 Depth to sample 2 = N/A 
 Depth to sample 3 = 31’0” 
 
 
 
        

Volume of Product = 0 Gal. 
      Volume of Water = 25026.33 Gal. 
      Volume of Sludge = Negligible 
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20 – 9/1/04 – 11:45am 
 Tank height = 32’2” 
 Tank diameter = 33’4” 
 Depth to product = 1’0” 
 Depth to sludge = 31’8” 
 Depth to water demarcation = 6’0” 
 Depth to sample 1 = 2’0” 
 Depth to sample 2 = 15’0” 
 Depth to sample 3 = 30’0” 
 
 
 
       
 

Volume of Product = 32642.15 Gal. 
      Volume of Water = 167569.29 Gal. 
      Volume of Sludge = 3264.33 Gal. 
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24 – 9/1/04 – 12:45pm 
 Tank height = 32’2” 
 Tank diameter = 33’4” 
 Depth to product = 3’6” 
 Depth to sludge = 31’8” 
 Depth to water demarcation = 3’6” 
 Depth to sample 1 = 4’5” 
 Depth to sample 2 = 16’0” 
 Depth to sample 3 = 31’0” 
 
 
 
       

Volume of Product = 0 Gal. 
      Volume of Water = 183890.76 Gal. 
      Volume of Sludge = 3264.33 Gal. 
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30 – 9/1/04 – 4:10pm 
 Tank height = N/A (could not get measurement) 
 Tank diameter = N/A 
 Depth to product = 53’5” 
 Depth to sludge = 53’10” 
 Depth to water demarcation = N/A 
 Depth to sample 1 = N/A (sample attempted, could not collect) 
 Depth to sample 2 = N/A 
 Depth to sample 3 = N/A 
 
 
 
       

Volume of Product = 2720.30 Gal. 
      Volume of Water = 0 Gal. 
      Volume of Sludge = 7616.80 Gal. 
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7 – 9/1/04 – 5:30pm (internal floating roof; difficult access to sampling location) 
 Tank height = 32’0” 
 Tank diameter = 47’4” 
 Depth to product = 3’0” (top of internal floating roof) 
 Depth to sludge = 32’0” (bottom of tank, thin layer of sludge) 
 Depth to water demarcation = N/A 
 Depth to sample 1 = 5’0” 
 Depth to sample 2 = 16’0” 
 Depth to sample 3 = 30’0” 
 
 
 
       

Volume of Product = ? 
      Volume of Water = ? 
      Volume of Sludge = ? 
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3" Sludge

2 – 9/1/04 – 6:45pm 
 Tank height = 24’0” 
 Tank diameter = 50’ 
 Depth to product = 12’3” 
 Depth to sludge = 23’9” 
 Depth to water demarcation = N/A (no detectable demarcation) 
 Depth to sample 1 = 14’0” 
 Depth to sample 2 = 19’0” 
 Depth to sample 3 = 23’0” 
 
 
 
       

Volume of Product = 168922.46 Gal. 
      Volume of Water = 0 Gal. 
      Volume of Sludge = 490.87 Gal. 
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9"

X3 – 9/2/04 – 9:30am 
 Tank height = 18’0” 
 Tank diameter = 16’6” 
 Depth to product = N/A (no fluids) 
 Depth to sludge = 17’3” 
 Depth to water demarcation = N/A 
 Depth to sample 1 = 17’6” (sample taken of sludge from ground level manway) 
 Depth to sample 2 = N/A 
 Depth to sample 3 = N/A 
 
 
 
       

Volume of Product = 0 Gal. 
      Volume of Water = 0 Gal. 
      Volume of Sludge = 1199.72 Gal. 
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X2 – 9/2/04 – 9:30am 
 Tank height = 18’0” 
 Tank diameter = 16’6” 
 Depth to product = N/A (no fluids) 
 Depth to sludge = 17’2” 
 Depth to water demarcation = N/A 
 Depth to sample 1 = 17’6” (sample taken of sludge from ground level manway) 
 Depth to sample 2 = N/A 
 Depth to sample 3 = N/A 
 
 
     
       

Volume of Product = 0 Gal. 
      Volume of Water = 0 Gal. 
      Volume of Sludge = 1332.97 Gal. 
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X1 – 9/2/04 – 9:30am 
 Tank height = 15’0” 
 Tank diameter = 16’6” 
 Depth to product = N/A (no fluids) 
 Depth to sludge = 13’10” 
 Depth to water demarcation = N/A 
 Depth to sample 1 = N/A (no access to obtain sample of sludge) 
 Depth to sample 2 = N/A 
 Depth to sample 3 = N/A 
 
 
 
       

Volume of Product = 0 Gal. 
      Volume of Water = 0 Gal. 
      Volume of Sludge = 1866.23 Gal. 
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10 – 9/2/04 – 12:00pm 
 Tank height = 40’0” 
 Tank diameter = 94’6” 
 Depth to product = 36’0” 
 Depth to sludge = 40’0” (bottom of tank, thin layer of sludge) 

Depth to water demarcation = N/A (attempted, could not obtain measurement, assume 
approx 6” layer of thick product) 

 Depth to sample 1 = 38’0” 
 Depth to sample 2 = N/A 
 Depth to sample 3 = N/A 
 
 
 
       

Volume of Product = 26235.13 Gal. 
      Volume of Water = 183645.88 Gal. 
      Volume of Sludge = Negligible 
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40
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26 – 9/2/04 – 4:30pm 
 Tank height = 40’0” 
 Tank diameter = 107’9.5” 
 Depth to product = 0’0” (tank full) 
 Depth to sludge = 40’0” (bottom of tank, thin layer of sludge) 
 Depth to water demarcation = 0’0” 
 Depth to sample 1 = 2’0” 
 Depth to sample 2 = 20’0” 
 Depth to sample 3 = 38’0” 
 
 
 
       

Volume of Product = 0 Gal. 
      Volume of Water = 2730754.06 Gal. 
      Volume of Sludge = Negligible 
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27 – 9/2/04 – 6:30pm 
 Tank height = 40’0” 
 Tank diameter = 107’9.5” 
 Depth to product = 0’0” (tank full) 
 Depth to sludge = 39’5” 
 Depth to water demarcation = 0’0” 
 Depth to sample 1 = 2’0” 
 Depth to sample 2 = 20’0” 
 Depth to sample 3 = 38’0” 
 
 
 
       

Volume of Product = 0 Gal. 
      Volume of Water = 2690930.79 Gal. 
      Volume of Sludge = 39823.27 Gal. 
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Appendix B 
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Compatibility Study 

 
On September 9, 2004 this study was initiated. A total of 36 individual samples, collected from 
17 tanks had been submitted to the laboratory. The study was conducted at room temperature 
which is approximately 70 degrees F in our extraction laboratory. There is quite a bit of 
subjectivity in this type of evaluation and, due to the wide variety of sample types, a pH 
measurement was not always appropriate nor was it possible to accurately describe the various 
layers. Naturally, due to the subjectivity of the observations, some opinions are expressed which 
may not be based on actual measurement. Additionally, in my experience in sampling tanks 
containing oil/water mixtures, it is difficult to take discrete layer samples without cross-
contaminating samples. It is likely that some of the small amounts of oil seen in bottom layer, 
water samples is simply due to unavoidable contamination from lowering a sampling device 
through an oil layer. 
 
Phase I – Sample Descriptions and Intra-Tank Compatibility 
 
226504-1 – Tank N2, a single sample from this tank which was a thick, black, organic material 
with an asphalt-like appearance. Unable to evaluate pH. 
 
226504-2 – Tank N1, a single sample from this tank which was an aqueous liquid with oily 
globules representing 1-3% of the volume of the sample. pH was 7 and the sample had a slight 
oily odor. 
 
226504-3 – Tank 17, a single sample of a thick oil with a viscosity similar to 90 weight gear lube. 
pH not appropriate. 
 
226504-4 – Tank 21B, a single sample of a coffee colored, aqueous liquid. The pH of the 
aqueous liquid was 14. This caustic liquid contained 3-4% of oily-like solids. 
 
226504- 5,6,7  – Tank 21 top, middle and bottom respectively. All samples consisted of a 
yellowish, aqueous liquid. The top sample contained approximately 1-2% oil with smaller 
amounts of oil in the other samples. This may be due to cross contamination of the sampling 
device. The pH was 7 in each of the 3 layers. No change in temperature or pH was noted after 
combining 20 ml of each layer. No visible reaction was noted. 
 
226504- 8,9,10 – Tank 18 top, middle and bottom respectively. All samples consisted of a clear, 
aqueous liquid with both the middle and bottom samples having a small amount of an amber, 
oily material clinging to the sides of the jar. The bottom sample had one-half inch of a solid 
granular material which had a charcoal like appearance. All layers had a pH of 9. There was no 
change in temperature or pH when the layers were combined, nor was there any visible 
reaction. 
 
226504- 11, 12, 13 – Tank 20 top, middle and bottom respectively. All samples consisted of an 
amber, aqueous liquid with some dark oil present in each sample. More oil was found in the top 
sample. The pH was found to be 14 in each layer. There was no change in temperature or pH 
when the layers were combined, nor was there any visible reaction. 
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226504 – 14, 15 – Tank 22 top and bottom respectively. Both samples contained a clear 
aqueous liquid with a small amount of oil in the bottom sample. The pH was 7 in both samples 
and both had a slight oily odor. Mixing these two samples failed to show a temperature or pH 
change and there was no visible reaction. 
 
226504 - 16, 17, 18 – Tank 23 top, middle and bottom respectively. All three samples were a 
clear aqueous liquid with ¾ inch of black sludge in the bottom sample. The pH was 8 in each 
layer. There was no change in temperature or pH when the layers were combined, nor was 
there any visible reaction. 
 
226504 - 19, 20, 21 – Tank 24 top, middle and bottom respectively. All three samples were a 
clear, amber colored aqueous liquid. No oil was present. pH of all samples was 8. There was no 
change in temperature or pH when the layers were combined, nor was there any visible 
reaction. 
 
226504 - 22, 23, 24 – Tank 2 top, middle and bottom respectively. All three samples consisted 
of a mostly aqueous liquid with thick oil on the surface of each layer, especially the top sample 
which contained approximately 2 inches of oil.  The pH of each aqueous layer was 7. There was 
no change in temperature or pH when the layers were combined, nor was there any visible 
reaction. 
 
226504 – 25, 26, 27 – Tank 7 top, middle and bottom respectively. The top sample has 2 inches 
of oil over an aqueous liquid. The oil has a viscosity of used motor oil, the middle sample has ½ 
inches of oil over an aqueous layer. The pH was 7 in each aqueous layer. There was no change 
in temperature or pH when the layers were combined, nor was there any visible reaction. 
 
226504 - 28, 29, 30 – Tank 27 top, middle and bottom respectively. All three layers consisted of 
an amber colored, aqueous liquid with oil present in each layer, especially in the top. It may be 
likely that the oil is simply a cross-contamination that occurred during sampling. There were 
some solids found in each sample, mostly in the bottom sample with a ¼ inch layer. The oil was 
mostly clinging to the sides of the jar. The pH in each of the samples was 7. There was no 
change in temperature or pH when the layers were combined, nor was there any visible 
reaction. 
 
226504 – 31, 32, 33 – Tank 26 top, middle and bottom respectively. The top layer has a 4 inch 
layer of oil, a viscosity similar to 90 weight gear lube, over a one inch aqueous layer. The middle 
sample was a one inch layer of similar oil over a 4 inch aqueous layer. The bottom layer had 
one inch of a much less viscous oil over 5 inches of aqueous liquid. The pH of each aqueous 
layer was 7 and there was no change in temperature or pH when the layers were combined, nor 
was there any visible reaction. 
 
226504 – 34 – Tank 10. Single sample from this tank consisted of a one inch oil layer over a 
clear aqueous liquid with a pH of 7.  
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226504 – 35 – Tank X2. A single sample of a mostly solid, asphalt like material. Unable to 
evaluate pH. 
 
226504-36 – Tank X3. A single sample of a mostly solid, asphalt like material, nearly identical to 
sample #35 but with a slight solvent odor that sample #35 did not have. Unable to evaluate pH. 
 
Phase II – Inter-Tank Reactivity 
 
On September 10, 2004 the second phase of the evaluation was conducted. The mixtures made 
the previous day were evaluated for pressure build-up or any visible change. No changes were 
evident.  
 
The evaluation was conducted by combining the aqueous samples and the tank mixtures into a 
single jar followed by adding portions of the samples which were totally organic. The order of 
tank combination was:  Tank N1, Tank 21B, (at this point the pH of the mixture was measured at 
14) Tanks 21, 18, 20, 22, 23 (at this point there was some slight precipitation), 24 (at this point 
the pH was measured at 13), Tank 2, 7, 27, 26, and 10. At this point the mixture was a clear 
amber liquid with about two inches of oil on the surface. The pH was 13, there had been no 
temperature change and there was no sediment in the bottom of the jar. At this point portions of 
the organic samples were added to the jar. These included chunks of sludge from Tanks X2, 
X3, N2 and Tank 17. These materials floated on the surface but showed no additional reaction. 
 
After 4 hours, a flocculent formed and settled in the bottom of the jar. The material was colloidal 
in nature, forming a layer approximately ½ inch in depth and consisting of a fine tan-colored, 
fluffy solid. No other changes were noted. After 24 hours and again after 72 hours observations 
were made and no additional reactions or changes had occurred. 
 
In summary, the only evidence of a chemical or physical change resulting from combining these 
materials in the laboratory was the flocculation that occurred in the aqueous layer. Additionally, 
the pH of the aqueous layer was raised to the 13-14 range due to the caustic nature of the liquid 
in Tanks 21B and 20. 
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1.0 INTRODUCTION 
 
This fourth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering November, 2004 will be submitted on or before 
December 10, 2004. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Since activities are now being performed on a daily basis each day begins with a safety 
meeting about general hazards and specific concerns of each days anticipated actions. 
 
Electricity has been obtained and the on-site office is fully functional.  
 
Waste codes have been obtained and liquid disposal documentation and approvals have 
been obtained from the TCEQ and EPA. 
 
Contracting with Texas Molecular was completed and the liquid in the tanks at the site 
will be disposed of in the Texas Molecular deep well injection well.  All aspects of the 
liquid disposal have been approved by the EPA and TCEQ. 
 
Hoses and valves were purchased to accommodate efficiently loading the tanker trucks 
that will be transporting the waste to the deep well injection well. 
 
Approximately 55,000 gallons of liquid waste were removed during the month from 
Tanks 26 and 27.  A copy of one of the waste manifests is included in Appendix A.  Due 
to the number of shipments (an average of nine each day) the remainder of the manifests 
will not be included in these reports.  The originals are available at the BNC office in 
Georgetown.      
 
Soon after contracting to remove liquid waste, the injection well was placed out of 
service for routine maintenance, which stopped shipments for the remainder of the 
month.  The injection well should be in full operation in November. 
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Several loads of road base were delivered to the site to allow tankers to load efficiently 
and during rainy periods.  Graders and backhoes were used during the on-site road 
construction activities. 
 
During clearing and grubbing activities, buried drums were found adjacent to Tank 13.  
The drums, which had apparently been emptied and crushed prior to burial, were 
removed with the assistance of a backhoe and loaded into a 25 yds³ roll-off box that was 
delivered to the site for metal waste and the disposal of work clothing. 
 
An underground used oil sump was also discovered during grubbing operations.  The 
sump was adjacent to a former compressor and was apparently used to store the used oil.   
 
During the month there were periods of substantial rain that flooded the firewalls of 
Tanks 26 and 27.  Due to previously spilled oil in the firewalls a layer of crude was 
detected on top of the water that was flooding the areas around the tanks.  Two frac tanks 
and pumps were used to remove the oil and water from the areas.  After the oil and water 
separate the oil will be recycled and the water will be disposed of by Texas Molecular.  
Measurement of the contents of the frac tank revealed that there were 30,000 gallons of 
oil and 5,000 gallons of water. 
 
Contacts have been made with a recycling company to remove any recoverable fuel in the 
tanks at the site.  The contractor is in the process of meeting all CERCLA requirements to 
remove the fuel.  No shipments will be made without EPA and TCEQ approval.  
 
The Removal Action requires the treatment or disposal of grossly contaminated soil.  An 
assessment was made of the areas with visibly impacted soil and the volume of material 
was estimated at approximately 6,000 yds³.  NORCO is proposing to remediate the soil 
on-site in a treatment landfarm.  To initiate the process soil samples were obtained of the 
impacted soil.  The results are discussed in Section 7 of this report. 
 
Subcontractors that are bidding to perform demolition and recycling activities have been 
to the site.  When a subcontractor is selected the EPA will be notified and the site safety 
plan may be augmented.  
 
The Asbestos Survey Report is included as Appendix B.  Prior to any demolition 
activities an asbestos management plan will be developed. 
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The EPA is reviewing the draft 1) RI/FS Work Plan, 2) RI/FS Field Sampling Plan, 3) 
RI/FS Quality Assurance/Quality Control Project Plan (QA/QCPP), 4) Safety and Health 
Plan and the 5) Quality Management Plans, which were provided to the EPA, TCEQ and 
applicable state and federal trustees on September 7, 2004.   
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3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
Oil and rainwater that accumulated around Tanks 26 and 27 was pumped out into two frac tanks 
that were delivered to the site.  This was an unexpected activity that was not addressed in the 
Removal Action Work Plan. 
 
4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced.   
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
In addition to Bill Hoskins, BNC has hired and safety trained three employees to perform routine 
maintenance at the site.  All new employees are aware of and comply with the site safety plan. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines; 
 

• Characterization, and disposal of drums; 
 

• Selecting the specialized demolition contractor(s); 
 

• Initiating permitting of a bioremediation cell to treat impacted soil; pending EPA and 
TCEQ approval; 

 
• Removal of debris; 

 
• Continued site maintenance; 

 
• Demolition of some storage tanks; and 

 
• Recycling of crude oil in the storage tanks. 

 
6.2 RI/FS Work projected for the next two months includes: 
 

• Making amendments to the RI/FS Work Plan, pending comments from the EPA and 
submitting the final RI/FS Work Plan. 
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• Implementing the RI/FS Work Plan. 
 
7.0 COPIES OF LABORATORY / MONITORING DATA 
 
On September 29, 2004 soil samples were obtained around Tanks 27, 26 and 7 for the 
determination of grossly contaminated soil as required by the Removal Action Work Plan 
(RAW).  At each tank two soil samples were obtained and analyzed for volatiles, semi-volatiles, 
metals and total petroleum hydrocarbons (TPH).  Results of the sampling, which are provided in 
Appendix C, indicated that no volatile organics were detected, metals were in the expected range 
of soil in the area, the only semivolatile compound was phenanthrene with a maximum value of 
72 mg/kg and there were elevated results for TPH.  It should be noted that the reporting limits 
identified in the analytical reports (Appendix C - Soil Analytical Results) may or may not be 
applicable to the planned Remedial Investigation and Feasibility Study. 
 
 
Sampled soil was visibly impacted by hydrocarbons and the elevated TPH cocentrations were 
expected.  The results which were non-detect in the c6-c12 range were typical of spilled crude 
oil.  The maximum values for various carbon ranges were c12-c28 (49,300 mg/kg) and >c28-c35 
(30,400 mg/kg).       
 
As discussed in the RAW, NORCO anticipates excavating this soil and treating the material on 
site in a plastic lined treatment cell.  Prior to excavating the soil or construction of the treatment 
cell, NORCO will obtain approval by the EPA and TCEQ.    
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Appendix A 
 

Waste Manifest 
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Appendix B 
 

Asbestos Survey Report 
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Soil Analytical Results 
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1.0 INTRODUCTION 
 
This fifth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering December, 2004 will be submitted on or before 
January 10, 2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Since activities are now being performed on a daily basis, each day begins with a safety 
meeting about general hazards and specific concerns of each day’s anticipated actions. 
 
Approximately 900,000 gallons of liquid waste were removed and properly disposed 
during the month from Tanks 26 and 27.  Due to the number of shipments (an average of 
nine each day) the manifests will not be included in these reports.  The originals are 
available at the BNC office in Georgetown.    
 
A recycling contractor is in the process of meeting all CERCLA requirements to remove 
the fuel.   The contractor had received approval from the EPA to recycle the fuel; 
however, the TCEQ is still in the process of approving the facility.  No shipments will be 
made without both EPA and TCEQ approval.  
 
A proposal to install and operate a Land Treatment Unit for the grossly contaminated soil 
that is predominantly adjacent to Tanks 7, 26 and 27 was submitted to the EPA for 
review.  The proposal included a process description, reference to similar projects at EPA 
Superfund Sites, cost analysis for appropriate remedial alternatives, construction plan, 
operation and sampling plan and closure criteria.   
 
Contractors were solicited for bids to “pig” the pipelines from the facility to the existing 
and former dock facilities.  Additionally, bids have been requested to remove any fluids 
that may exist in the pipelines on-site and off-site.  A former operator at the refinery was 
interviewed for his process knowledge about the pipelines.   
 
TCEQ and EPA files, pertaining to pipelines in the vicinity of the refinery, were 
reviewed.  
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All known drums were sampled for characterization and eventual disposal.  The results 
should be available in next month’s progress report. 
 
Clearing and grubbing have been ongoing.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The EPA is reviewing the draft 1) RI/FS Work Plan, 2) RI/FS Field Sampling Plan, 3) 
RI/FS Quality Assurance/Quality Control Project Plan (QA/QCPP), 4) Safety and Health 
Plan and the 5) Quality Management Plans, which were provided to the EPA, TCEQ and 
applicable state and federal trustees on September 7, 2004.   
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
During the month the EPA requested a plan to deal with the pipelines that run from the facility to 
the current and former dock facilities.  NORCO is in the process of obtaining bids from qualified 
contractors to “pig” and evacuate the pipelines. 
 
4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced.   
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
current rate of approximately 1 million gallons a month; 

 
• Characterization and disposal of drums; 

 
• Selecting the specialized demolition contractor(s); 

 
• Receiving a review of the Land Treatment Unit (LTU) proposal and with approval of the 

proposal the initiation of construction of the LTU; 
 

• Removal of debris; 
 

http://www.falcon-refinery.com/
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• Continued site maintenance; 
 

• Demolition of some storage tanks; and 
 

• Recycling of crude oil in the storage tanks. 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Making amendments to the RI/FS Work Plan, pending comments from the EPA and 
submitting the final RI/FS Work Plan. 

 
• Implementing the RI/FS Work Plan. 

 
7.0 LABORATORY / MONITORING DATA 
 
No final laboratory analyses were received during the month.  
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1.0 INTRODUCTION 
 
This sixth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering January, 2005 will be submitted on or before 
February 10, 2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Since activities are now being performed on a daily basis, each day begins with a safety 
meeting about general hazards and specific concerns of each day’s anticipated actions. 
 
Approximately 879,000 gallons of liquid waste were removed and properly disposed 
during the month from Tanks 26 and 27.  Due to the number of shipments (an average of 
nine each day) the manifests will not be included in these reports.  The originals are 
available at the BNC office in Georgetown.  A compilation of hazardous liquid waste 
disposal is included as Table 1.   
 
The former control room at the refinery has been cleaned out and metal has been 
removed for recycling.  Table 2 is a listing of metal recycling from the refinery. 
 
Table 3 is a listing of all soil and oily debris removed from the site. 
 
Several old fire extinguishers were properly disposed. 
 
During the loading of a roll off box, some empty glass bottles caused a reaction with 
additional waste in the box and a smoldering fire was extinguished by the local fire 
department.  A representative of the TCEQ was at the scene and the EPA was notified. 
 
Additional drums were discovered and characterized. 
 
Demolition activities were initiated on the pump station at the north property.  
 
A recycling contractor is in the process of meeting all CERCLA requirements to remove 
the fuel.  The contractor has received approval from the EPA to recycle the fuel; 
however, the TCEQ is still in the process of approving the facility.  No shipments will be 
made without both EPA and TCEQ approval.  
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Contractors were solicited for bids to “pig” the pipelines from the facility to the existing 
and former dock facilities.  Additionally, bids have been requested to remove any fluids 
that may exist in the pipelines on-site and off-site.  A former operator at the refinery was 
interviewed for his process knowledge about the pipelines.   
 
All known drums were sampled for characterization and eventual disposal.  The results 
should be available in next month’s progress report. 
 
Clearing and grubbing have been ongoing.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The EPA is reviewing the draft 1) RI/FS Work Plan, 2) RI/FS Field Sampling Plan, 3) 
RI/FS Quality Assurance/Quality Control Project Plan (QA/QCPP), 4) Safety and Health 
Plan and the 5) Quality Management Plans, which were provided to the EPA, TCEQ and 
applicable state and federal trustees on September 7, 2004.   
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
NORCO is still in the process of hiring a pipeline contractor to pig the pipelines and remove any 
liquid in the pipelines. 
 
4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced.   
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
current rate of approximately 900,000 gallons a month; 

 
• Characterization and disposal of drums; 

 
• Selecting the specialized demolition contractor(s); 
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• Receiving a review of the Land Treatment Unit (LTU) proposal and with approval of the 
proposal the initiation of construction of the LTU; 

 
• Removal of debris; 

 
• Continued site maintenance; 

 
• Demolition of some storage tanks; and 

 
• Recycling of crude oil in the storage tanks. 

 
6.2 RI/FS Work projected for the next two months includes: 
 

• Making amendments to the RI/FS Work Plan, pending comments from the EPA and 
submitting the final RI/FS Work Plan; and 

 
• Implementing the RI/FS Work Plan. 

 
7.0 LABORATORY / MONITORING DATA 
 
No final laboratory analyses were received during the month.  
 
 
 

TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53832   
  November-04 734763   
  December-04 879158   
  Total 1667753   
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Table 2 
Metal Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company   
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16820   
  December-04 20640   
  Total 37460   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

 
 

Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  Total 40   
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1.0 INTRODUCTION 
 
This seventh Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering February, 2005 will be submitted on or before March 
10, 2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Since activities are now being performed on a daily basis, each day begins with a safety 
meeting about general hazards and specific concerns of each day’s anticipated actions. 
 
Approximately 783,000 gallons of liquid waste were removed and properly disposed 
during the month from Tanks 26 and 27.  Due to the number of shipments (an average of 
nine each day) the manifests will not be included in these reports.  The originals are 
available at the BNC office in Georgetown.  A compilation of hazardous liquid waste 
disposal is included as Table 1.   
 
The EPA approved the use of Midstate Environmental Services, LLC to recycle oil that 
was recovered from the surface around Tanks 26 and 27.  A total of 16,651 gallons of oil 
and water were recycled (Table 4) and a copy of one of the manifests is provided in 
Appendix 1.   
 
Additional drums were discovered, characterized and disposed.  With the exception of 
one drum that contains half a load of waste, all drums have been properly sampled and 
disposed.  Analytical data from the drum sampling are discussed in Section 7.0 of this 
report and the results are provided in Appendix 2. 
 
Demolition activities were completed on the pump station at the north property and the 
metal was sent to a recycler.  Table 2 is a listing of metal recycling from the refinery.  
 
Contractors were solicited for bids to “pig” the pipelines from the facility to the existing 
and former dock facilities.  Additionally, bids have been requested to remove any fluids 
that may exist in the pipelines on-site and off-site.  A former operator at the refinery was 
interviewed for his process knowledge about the pipelines.   
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Clearing and grubbing have been ongoing.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The EPA is reviewing the draft 1) RI/FS Work Plan, 2) RI/FS Field Sampling Plan, 3) 
RI/FS Quality Assurance/Quality Control Project Plan (QA/QCPP), 4) Safety and Health 
Plan and the 5) Quality Management Plans, which were provided to the EPA, TCEQ and 
applicable state and federal trustees on September 7, 2004.   
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
NORCO is in the process of hiring a pipeline contractor to pig the pipelines and remove any 
liquid in the pipelines. 
 
4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced.   
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the faciltiy; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; 
 

• Continued site maintenance; and 
 

• Demolition of some onsite sructures. 
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6.2 RI/FS Work projected for the next two months includes: 
 

• Making amendments to the RI/FS Work Plan, pending comments from the EPA and 
submitting the final RI/FS Work Plan; and 

 
• Implementing the RI/FS Work Plan. 

 
7.0 LABORATORY / MONITORING DATA 
 
Analytical results of the drum sampling are included in Appendix 2 of this report.  Eight 
abandoned drums were sampled from the North Site (1-NS to 8-NS) and 26 drums were sampled 
from the South Site (1-SS to 9-SS, 11-SS to 27-SS).  For compliance with the QA/QCPP five 
duplicate samples and two trip blanks were also analyzed.  Samples were analyzed for TCLP 
metals, reactivity (cyanide and sulfide), volatile organics, TCLP organics, TCLP semivolatile 
organics, halides, corrosivity and ignitability.   
 
The results were provided to Texas Molecular for review and approval prior to disposal at their 
facility.      
 
 
 
 

TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  Total 2,451,634   
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Table 2 
Metal Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company   
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

 
 
 
 
 

Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  Total 40   
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Table 4 
Oil and Filter Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  Total 16,651   
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Appendix 1 
 

Midstate Environmental Recycling Manifest 
 



Midstate Environmental Services LLC 
PO Box 261180 

5542 
Robstown, TX 
EPA ID# TXROOOOS 1227 
TRANSPORTER # A857S2 
TNRCC # A85752 
Waco, TX 
EPA ID II TXROOOOS 1235 
TRANSPORTER# A85738 
TNRCC # A&5738 

Generator Name and Address N 0 f~ C 0 

Corpus Christi, TX 78426-1180 
(361) 387-2171 

In case of Emergency (866) 387-.2171 

GENERATOR 

Luliag. TX 
EPA ID # TXR000036343 
TRANSPORTER II A85653 
TNRCC # A8.S6.SJ 

Phone No. (5'12.) Cf? V - I<;"' 7 (":"'. Phone No. c,, I ) _;_.; ... ~. _ . .;..;· ·..::,~· _1 
;;;..·;. ___ (_, :_.,._; _,,,_ .. ·-· _··......;;..(._· ,._l._.-:'..,.k_ 

Generator's US EPA ID No. i ·i vi.·.· ?(:: .~ "I ::--~) .-' ; ~ State Generator's ID 

rrYPE 
l:>-DRUM 

1--------------------------------+--------------i--------+------+--N_o_."""'Tr_Y_P_E---f.-' .. _CARRTON 

DESCRIPTION OF WASTE WASTE CODE QUANTITY UNITS CONTAINERS 

GENERATOR AUTHORIZED AGENT NAME 

.. T)h 1... ,· ~ . ', :: - \;; '~ .• ,;,,, 

TRUCK NO. I 0 (., - JI/ I_) 

TRANSPORTER NAME: 

MIDSTATE ENVIRONMENTAL SERVICES LLC 
P.O.BOX 261180 
CORPUS CHRISTI, TX 78426-1180 

.SIGNATURE 

... ~ .... \i :' ( 

TRANSPORTER 

lst Gauge 

2nd gauge 

Gross Amt. 

BS&W% <---> 

Net Amt. 

TNRCC: 

I I 
B-BAG 
rr-TRUO::· 

-POUNDS 
Y-YARDS 
)-OTHERS 

SHIPMENT DATE 

BS&W% 

<---> 

I HEREBY Cl!RTWY TffAT THB ABOVE NAMEDMAiEJuAL WAS PICKED UP 
MI THE GENERA1'0R ABOVE 

I HEREBY CE.ll1U'Y tHATTHE ABOVE NAMED MAI'ERIAL WAS DELIVERED 
WllHOUT INCIDENT TO TIIE DESTINATION LISTED BELOWS 

DRIVER SIGNATURE 

SITE NAME 

. ADDRESS 

US EPAIDNO. 

SHIPMENT DATE DRIVER SIGNATURE 

I- 7 L. - / ..... ; (;--.:: (.;; ·-' 

DESTINATION 

F:nv. ..)~("" J ... · . r . 

STATE FACIUTY'S ID 

DELIVERY DATE 

PHONE 

7 I tJ' I 

I HEREBY CERTIFY THAT 1HE ABOVE NAMED MA1'ERIAL HAS BEEN ACCEl'l'EI> AH> TO THE BEST OF MY KNOWLEDGE 1HE FORE.GOING IS TllUE ANO ACCllRATE 

NAME OF AUTHORIZED AGENT SIGNATURE RECEIPIDATE 

WHITE - ORIGINAL YELLOW· FACILITY PINK - TRANSPORTER GOLD· GEN ERATO.R'S FIRST COPY 
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1.0 INTRODUCTION 
 
This eighth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering March, 2005 will be submitted on or before April 10, 
2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Since activities are now being performed on a daily basis, each day begins with a safety 
meeting about general hazards and specific concerns of each day’s anticipated actions. 
 
Approximately 551,000 gallons of liquid waste were removed and properly disposed 
during the month from Tanks 26, 27 and 7.  Due to the number of shipments (an average 
of nine each day) the manifests will not be included in these reports.  The originals are 
available at the BNC office in Georgetown.  A compilation of hazardous liquid waste 
disposal is included as Table 1.   
 
Since the liquid level in Tanks 26 and 27 has been significantly reduced the liquid waste 
disposal operations have been moved to Tanks 7 and 2 on the North Site.  Equipment 
necessary to remove the waste were transferred to the North Site.  
 
In response to comments from the EPA and trustees, ten shallow borings were hand dug 
around Tanks 7, 26 and 27 to determine the depth of the grossly stained soil and the 
volume of soil that may require removal under the Removal Action.  The results of the 
test holes, which are presented on Table 5, indicate that the maximum depth of visibly 
contaminated soil was ten inches (Tank 27) and the average was approximately four 
inches.  The results indicate that the total volume of visibly impacted soil is 773 cubic 
yards, which is significantly less than expected and proposed in the Land Treatment Unit 
(LTU) proposal.  Assuming that the removal actions will include some additional soil a 
scenario for 1,000 cubic yards is also presented.  Even in the larger example the LTU will 
be less than a half acre in size at a placement thickness (inside LTU) of 18 inches.    
 
The frac tanks that were used to store the recovered crude oil were cleaned and removed 
from the site.  Rinse water was properly disposed.   
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Demolition activities included cutting pipe on the North Site.  Table 2 is a listing of metal 
recycling from the refinery.  
 
Clearing and grubbing have been ongoing.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The EPA provided comments to the 1) RI/FS Work Plan, 2) RI/FS Field Sampling Plan 
and the 3) RI/FS Quality Assurance/Quality Control Project Plan (QA/QCPP).   
 
In response to the EPA comments concerning the Field Sampling Plan, a door to door 
search was performed of the homes on Thayer Road to determine the presence of water 
wells.  
 
A meeting is scheduled at the Region 6 offices of the EPA in Dallas to discuss the 
workplan.   
 
Additional TCEQ files in the Corpus Christi District Office were reviewed and copied.   
 
Amendments to the plan are being prepared. 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
 
4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced.   
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the faciltiy; 

 

http://www.falcon-refinery.com/
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• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 
EPA and TCEQ; 

 
• Removal of debris; 

 
• Continued site maintenance; and 

 
• Demolition of some onsite sructures; 

 
6.2 RI/FS Work projected for the next two months includes: 

 
• Meeting with the EPA and Trustees about the work plan; 

 
• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 

and  
 

• Making amendments to and submitting the Field Sampling Plan and the Quality 
Assurance Project Plan. 
 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  Total 3,003,078   

 
 

Table 2 
Metal Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company   
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
 
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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Table 5 
Visibly Contaminated Surface Soil 

 
 

Test Hole # 
Tank 7 Visual 

Depth (in) 
Tank 26 Visual 

Depth (in) 
Tank 27 Visual 

Depth (in) 
 

TH 1 4 4 2.5  
TH 2 6 3 2.5  
TH 3 3 3 8.5  
TH 4 2 1.5 1  
TH 5 5 4 7  
TH 6 2 1 10  
TH 7 3 4 3  
TH 8 1 3 9  
TH 9 2 1.5 5  

TH 10 5.5 2 1.5  
AVG 3.35 2.7 5  

     
Area of Visual Contamination    

 Tank 7 Tank 26 Tank 27  
(ftxft) 100 x 190 186 x 183 100 x 190  
(sq ft) 19,000 34,038 19,000  
(acres) 0.44 0.78 0.44  

     
Volume of Visual Contamination    

 Tank 7 Tank 26 Tank 27 Total 
(cu ft) 5,304 7,659 7,917 20,879 

(cu yds) 196 284 293 773 
     
     

Landfarm Design     
     

Volume Required 
(cu yds) 

Contaminated Soil 
Cell Depth (in) 

Calculated Surface 
Area (sq ft) 

Calculated Surface 
Area (acres) 

Cell Dimension 
– Square (ft) 

773 18 13,920 0.32 118 
1,000 18 18,000 0.41 135 
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1.0 INTRODUCTION 
 
This ninth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering April, 2005 will be submitted on or before May 10, 
2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Since activities are now being performed on a daily basis, each day begins with a safety 
meeting about general hazards and specific concerns of each day’s anticipated actions. 
 
Approximately 565,000 gallons of liquid waste were removed and properly disposed 
during the month from Tanks 2, 7, 26 and 27.  Due to the number of shipments (an 
average of nine each day) the manifests will not be included in these reports.  The 
originals are available at the BNC office in Georgetown.  A compilation of hazardous 
liquid waste disposal is included as Table 1.   
 
During the months of February and March, 2005 the liquid level in Tanks 2 and 7 on the 
North Site were significantly drawn down.  As the fluid level approached the bottoms of 
the above ground storage tanks, increased concentrations of solids were detected in the 
waste.  A decision was made to allow the suspended solids to settle and disposal 
operations were shifted back to Tanks 26 and 27 on the South Site.  Equipment necessary 
to remove the waste were transferred to the South Site.  
 
Clearing and grubbing have been ongoing.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The EPA provided comments to the 1) RI/FS Work Plan, 2) RI/FS Field Sampling Plan 
and the 3) RI/FS Quality Assurance/Quality Control Project Plan (QA/QCPP).   
 
A meeting was held at the Region 6 offices of the EPA in Dallas on March 4th to discuss 
the workplan.  The meeting was attended by EPA personnel, state and federal trustees 
and NORCO team members.  
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After the meeting NORCO personnel interviewed persons that live near the facility to 
determine the location of an oil filled sink hole that was noted in the project record.  
Based on the interviews and review of information in the project record it was determined 
that the release of oil that caused the sink hole was a pipeline that was not owned by 
NORCO or any predecessor at the Falcon Refinery.  The EPA is investigating the current 
owner of the pipeline.   
 
Additional TCEQ files in the Corpus Christi District Office were reviewed and copied.   
 
Amendments to the RI/FS Work Plan, Quality Assurance Project Plan and Field 
Sampling Plan are being prepared.  The amended reports will be provided to the EPA by 
May 5, 2005. 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
 
4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced.   
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the faciltiy; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; 
 

• Continued site maintenance; and 
 

• Demolition of some onsite sructures. 

http://www.falcon-refinery.com/
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6.2 RI/FS Work projected for the next two months includes: 

 
• Conferring with the EPA and Trustees about the work plan; 

 
• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 

and  
 

• Making amendments to and submitting the Field Sampling Plan and the Quality 
Assurance Project Plan. 
 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  Total 3,568,567   

 
 

Table 2 
Metal Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company   
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
 
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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Table 5 
Visibly Contaminated Surface Soil 

 
 

Test Hole # 
Tank 7 Visual 

Depth (in) 
Tank 26 Visual 

Depth (in) 
Tank 27 Visual 

Depth (in) 
 

TH 1 4 4 2.5  
TH 2 6 3 2.5  
TH 3 3 3 8.5  
TH 4 2 1.5 1  
TH 5 5 4 7  
TH 6 2 1 10  
TH 7 3 4 3  
TH 8 1 3 9  
TH 9 2 1.5 5  

TH 10 5.5 2 1.5  
AVG 3.35 2.7 5  

     
Area of Visual Contamination    

 Tank 7 Tank 26 Tank 27  
(ftxft) 100 x 190 186 x 183 100 x 190  
(sq ft) 19,000 34,038 19,000  
(acres) 0.44 0.78 0.44  

     
Volume of Visual Contamination    

 Tank 7 Tank 26 Tank 27 Total 
(cu ft) 5,304 7,659 7,917 20,879 

(cu yds) 196 284 293 773 
     
     

Landfarm Design     
     

Volume Required 
(cu yds) 

Contaminated Soil 
Cell Depth (in) 

Calculated Surface 
Area (sq ft) 

Calculated Surface 
Area (acres) 

Cell Dimension 
– Square (ft) 

773 18 13,920 0.32 118 
1,000 18 18,000 0.41 135 
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1.0 INTRODUCTION 
 
This tenth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering May, 2005 will be submitted on or before June 10, 
2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Since activities are now being performed on a daily basis, each day begins with a safety 
meeting about general hazards and specific concerns of each day’s anticipated actions. 
 
Approximately 445,000 gallons of liquid waste were removed and properly disposed 
during the month from Tanks 26 and 27.  Due to the number of shipments (an average of 
four each day) the manifests will not be included in these reports.  The originals are 
available at the BNC office in Georgetown.  A compilation of hazardous liquid waste 
disposal is included as Table 1.   
 
Clearing and grubbing have been ongoing.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
Amendments to the RI/FS Work Plan, Quality Assurance Project Plan and Field 
Sampling Plan are being prepared.  The amended reports will be provided to the EPA by 
May 5, 2005. 
 
Interviews with neighbors to the Falcon Refinery that will be part of the work plan are 
addressed in Section 4.0 of this monthly progress report. 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
 
4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 

http://www.falcon-refinery.com/
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presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced. 
 
NORCO personnel interviewed people that live adjacent to the North and South refinery sites to 
select sampling locations.  During the interviews the neighbors provided information concerning 
a previously reported “oil filled sink hole”.   It was determined that the sink hole was formed by 
a pipeline rupture (in 1985) from a pipeline that was not owned by NORCO or any former 
operator at the Falcon Refinery.  The pipeline was owned by ARM Refining in 1985 and is 
currently owned by Plains Marketing.  Photographic evidence of the spill or another spill that 
inundated the wetlands in 1985 can be found in Reference 58 of the document record, which is 
available in the Ingleside Library or at the project website. 
 
During the community meeting for the project held on September 16, 2004, a neighbor to the 
North Site indicated that a sheen had been visible in the drainage ditch adjacent to her house.  
NORCO representatives contacted the neighbor for information that would assist in selecting 
sampling locations.  The neighbor stated that the cause of the sheen wasn’t NORCO but instead 
was Plains Marketing.  In the spring of 2004, to remove excess rainwater from inside the 
firewalls of their above ground storage tanks Plains Marketing was pumping water into the ditch 
along Bishop Road adjacent to the landowner’s house and onto NORCO property.  NORCO has 
asked the EPA and TCEQ to investigate the discharge of water that contained a sheen. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; 
 

• Continued site maintenance; and 
 

• Demolition of some onsite sructures. 
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6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  Total 4,013,674   

 
 

Table 2 
Metal Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company   
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
 
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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Table 5 
Visibly Contaminated Surface Soil 

 
 

Test Hole # 
Tank 7 Visual 

Depth (in) 
Tank 26 Visual 

Depth (in) 
Tank 27 Visual 

Depth (in) 
 

TH 1 4 4 2.5  
TH 2 6 3 2.5  
TH 3 3 3 8.5  
TH 4 2 1.5 1  
TH 5 5 4 7  
TH 6 2 1 10  
TH 7 3 4 3  
TH 8 1 3 9  
TH 9 2 1.5 5  

TH 10 5.5 2 1.5  
AVG 3.35 2.7 5  

     
Area of Visual Contamination    

 Tank 7 Tank 26 Tank 27  
(ftxft) 100 x 190 186 x 183 100 x 190  
(sq ft) 19,000 34,038 19,000  
(acres) 0.44 0.78 0.44  

     
Volume of Visual Contamination    

 Tank 7 Tank 26 Tank 27 Total 
(cu ft) 5,304 7,659 7,917 20,879 

(cu yds) 196 284 293 773 
     
     

Landfarm Design     
     

Volume Required 
(cu yds) 

Contaminated Soil 
Cell Depth (in) 

Calculated Surface 
Area (sq ft) 

Calculated Surface 
Area (acres) 

Cell Dimension 
– Square (ft) 

773 18 13,920 0.32 118 
1,000 18 18,000 0.41 135 
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1.0 INTRODUCTION 
 
This eleventh Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering June, 2005 will be submitted on or before July 10, 
2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Since activities are now being performed on a daily basis, each day begins with a safety 
meeting about general hazards and specific concerns of each day’s anticipated actions. 
 
Approximately 471,000 gallons of liquid waste were removed and properly disposed 
during the month from Tanks 26 and 27.  Due to the number of shipments (an average of 
four each day) the manifests will not be included in these reports.  The originals are 
available at the BNC office in Georgetown.  A compilation of hazardous liquid waste 
disposal is included as Table 1.   
 
The drainage canal and associated culverts on the southeastern portion of the property 
were cleared to assist in site drainage. 
 
Subcontractors were contacted to update project planning and budgeting.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The amended RI/FS Workplan, Quality Assurance Project Plan, and Field Sampling Plan 
were provided to the EPA and the state and federal trustees on May 5, 2005. 
 
Contacts were made with the TCEQ and RRC to determine if additional data is available 
concerning the ARM Refining spill into the adjacent wetlands.   
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
 



Monthly Progress Report #11 – May 2005  Falcon Refinery 
  Date: June 10, 2005 
  Section: Monthly Progress Report #11 
  Page: 3  

 

BNC Engineering,  L.L.C.  

4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; 
 

• Continued site maintenance; and 
 

• Demolition of some onsite sructures. 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
 

 

http://www.falcon-refinery.com/


Monthly Progress Report #11 – May 2005  Falcon Refinery 
  Date: June 10, 2005 
  Section: Monthly Progress Report #11 
  Page: 4  

 

BNC Engineering,  L.L.C.  

TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  Total 4,484,985   

 
Table 2 

Metal Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company   
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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1.0 INTRODUCTION 
 
This twelvth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering July, 2005 will be submitted on or before August 10, 
2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Due to the pending sale of the Site, activities have included coordination of future 
activities with the purchaser and developing amended reports for submission to the EPA 
including the Site Safety Plan, Removal Action Work Plan, Removal Action Field 
Sampling Plan and the Quality Management Plan to reflect the change in contractor to 
Kleinfelder. 
 
Subcontractors were contacted to update project planning and budgeting.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan 
were provided to the EPA and the state and federal trustees on May 5, 2005. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month.  When the amended work plans are 
approved, Kleinfelder employee names and responsibilities will be provided. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; 
 

• Continued site maintenance; and 
 

• Demolition of some onsite sructures. 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  Total 4,484,985   

 
Table 2 

Metal Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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1.0 INTRODUCTION 

 

This thirteenth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 

Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility Study 

between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and Recovery 

Corporation (NORCO).   

 

This Monthly Progress Report and subsequent reports will address activities associated with both of the 

orders. 

 

The next monthly progress report covering August, 2005 will be submitted on or before September 10, 

2005. 

 

2.0 COMPLETED ACTIVITIES 

 

2.1 Removal Action Activities 

 

Due to the pending sale of the Site, activities have included coordination of future activities with the 

purchaser and developing amended reports for submission to the EPA including the Site Safety Plan, 

Removal Action Work Plan, Removal Action Field Sampling Plan and the Quality Management Plan to 

reflect the change in contractor to Kleinfelder. 

 

Subcontractors were contacted to update project planning and budgeting.  

 

2.2 Remedial Investigation / Feasibility Study (RI/FS) 

 

The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan were provided 

to the EPA and the state and federal trustees on May 5, 2005. 
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3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 

 

None this reporting period. 

 

4.0 COMMUNITY RELATIONS 

 

The project web site www.falcon-refinery.com is operational and available for review by the public. 

Included at the web site are links to all approved project documents, PowerPoint presentations, contact 

information, site photographs, monthly progress reports and notifications of future meetings when they 

are announced. 

 

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 

 

No changes to personnel were made during the month.  When the amended work plans are approved, 

Kleinfelder employee names and responsibilities will be provided. 

 

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 

 

6.1 Removal Action Work projected for the next two months includes: 

 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the EPA 

and TCEQ; 
 

• Removal of debris; 
 

• Continued site maintenance; and 
 

• Demolition of some onsite sructures. 
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6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; and  
 

• Making amendments to and submitting the Field Sampling Plan and the Quality Assurance 
Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 

 

None this reporting period. 
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Texas Molecular Corpus 
Christi Services, LP 

6901 Greenwood Dr 
Corpus Christi, TX 361-852-8284 TXR000001016 

Robert 
Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  Total 4,484,985   

 
Table 2 

Metal Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Commercial Metal 

Company        
4614 Agnes St 

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job 
site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr 
Corpus Christi, TX 361-852-8284 TXR000001016 

Robert 
Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651    
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1.0 INTRODUCTION 
 
This fourteenth Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil and Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering September, 2005 will be submitted on or before 
October 10, 2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Due to the pending sale of the Site, activities have included coordination of future 
activities with the purchaser and developing amended reports for submission to the EPA 
including the Site Safety Plan, Removal Action Work Plan, Removal Action Field 
Sampling Plan and the Quality Management Plan to reflect the change in contractor to 
Kleinfelder. 
 
Subcontractors were contacted to update project planning and budgeting.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan 
were provided to the EPA and the state and federal trustees on May 5, 2005. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced. 
 
The EPA had notified NORCO that they will be developing and mailing a project update to the 
community. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month.  When the amended work plans are 
approved, Kleinfelder employee names and responsibilities will be provided. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; 
 

• Continued site maintenance; and 
 

• Demolition of some onsite sructures. 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
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None this reporting period. 
TABLES 

 
Table 1 

Hazardous Liquid Waste Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  Total 4,484,985   

 
Table 2 

Metal Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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1.0 INTRODUCTION 
 
This fifteenth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering October 2005 will be submitted on or before 
November 10, 2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Due to the pending sale of the Site, activities have included coordination of future 
activities with the purchaser and developing amended reports for submission to the EPA 
including the Site Safety Plan, Removal Action Work Plan, Removal Action Field 
Sampling Plan and the Quality Management Plan to reflect the change in contractor to 
Kleinfelder. 
 
Subcontractors were contacted to update project planning and budgeting.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan 
were provided to the EPA and the state and federal trustees on May 5, 2005. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced. 
 
The EPA had notified NORCO that they will be developing and mailing a project update to the 
community. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month.  When the amended work plans are 
approved, Kleinfelder employee names and responsibilities will be provided. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; 
 

• Continued site maintenance; and 
 

• Demolition of some onsite sructures. 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 



Monthly Progress Report #15 – September 2005  Falcon Refinery 
  Date: October 10, 2005 
  Section: Monthly Progress Report #15 
  Page: 4  

 

Kleinfe lder 

None this reporting period. 
TABLES 

 
Table 1 

Hazardous Liquid Waste Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  Total 4,484,985   

 
Table 2 

Metal Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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1.0 INTRODUCTION 
 
This sixteenth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering November 2005 will be submitted on or before 
December 10, 2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Due to the pending sale of the Site, activities have included coordination of future 
activities with the purchaser and developing amended reports for submission to the EPA 
including the Site Safety Plan, Removal Action Work Plan, Removal Action Field 
Sampling Plan and the Quality Management Plan to reflect the change in contractor to 
Kleinfelder. 
 
Subcontractors were contacted to update project planning and budgeting.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan 
were provided to the EPA and the state and federal trustees on May 5, 2005. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
On 10/20/05 at 2:30pm, Rafael Casanova (EPA), Stephen Halasz (Falcon Project Manager), and 
Michael Boozer (Kleinfelder), met with Judge Terry Simpson (San Patricio County Judge), and 
Ski Zagorski (San Patricio County Safety Director).  The purpose of the meeting was to provide 
the county officials with an update on the removal and remedial activities at the Site.  Rafael 
provided an update on the remedial activities.  Stephen provided an update on the removal 
activities.  Judge Simpson discussed a draft plan designed to streamline how county 
environmental and public health issues are investigated and resolved.  Judge Simpson and Mr. 
Zagorski thanked us for the update. 
 
On 10/21/05 at 8:00am, Rafael Casanova (EPA), Stephen Halasz (Falcon Project Manager), and 
Michael Boozer (Kleinfelder), met with Jim Price (San Patricio County Commissioner).  The 
purpose of the meeting was to provide the county official with an update on the removal and 
remedial activities at the Site.  Rafael provided an update on the remedial activities.  Stephen 
provided an update on the removal activities.  The commissioner was concerned about the length 
of time to complete the removal action.  The EPA informed him that we had requested a 
schedule from NORCO for completion of the removal action.  The commissioner thanked us for 
the update. 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced. 
 
The EPA has developed and is mailing a project update to the community. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month.  When the amended work plans are 
approved, Kleinfelder employee names and responsibilities will be provided. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; 
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• Continued site maintenance; and 

 
• Demolition of some onsite sructures. 

 
6.2 RI/FS Work projected for the next two months includes: 

 
• Conferring with the EPA and Trustees about the work plan; 

 
• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 

and  
 

• Making amendments to and submitting the Field Sampling Plan and the Quality 
Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 

 
 
 
 

TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  Total 4,484,985   
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Table 2 
Metal Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
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  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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1.0 INTRODUCTION 
 
This seventeenth Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil and Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering December 2005 will be submitted on or before 
January 10, 2006. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Due to the pending sale of the Site, activities have included coordination of future 
activities with the purchaser and developing amended reports for submission to the EPA 
including the Site Safety Plan, Removal Action Work Plan, Removal Action Field 
Sampling Plan and the Quality Management Plan to reflect the change in contractor to 
Kleinfelder. 
 
Subcontractors were contacted to update project planning and budgeting.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan 
were provided to the EPA and the state and federal trustees on May 5, 2005. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
The EPA developed and mailed out a project update to the community. 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced. 
 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
Michael Boozer (PG) has been designated as the on-site manager. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 60,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; and 
 

• Continued site maintenance. 
 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 

http://www.falcon-refinery.com/
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  Total 4,484,985   

 
 
 
 
 
 
 

Table 2 
Metal Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company   
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
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  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
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  Month Volume (gal)   
  January-05 16,651   
  February-05 0   
  Total 16,651   
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1.0 INTRODUCTION 
 
This eighteenth Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil and Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering January 2006 will be submitted on or before 
February 10, 2006. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Since activities are now being performed on a regular basis, a safety meeting is held 
addressing general hazards and specific concerns of each day’s anticipated actions. 
 
Approximately 565,000 gallons of liquid waste were removed and properly disposed 
during the month from Tank 27.  Original waste manifests are available at the Kleinfelder 
office in Austin.  A compilation of hazardous liquid waste disposal is included as Table 
1.   
 
Subcontractors were contacted to update project planning and budgeting.  
 
Clearing and grubbing activities were performed around thanks 26 and 27. 
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan 
were provided to the EPA and the state and federal trustees on May 5, 2005. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
No community relation activities occurred during the month. 
 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
Michael Boozer (PG) has been designated as the on-site manager. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 60,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; and 
 

• Continued site maintenance. 
 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 

TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 
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DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  Total 4,484,985   

 
 
 
 
 
 
 

Table 2 
Metal Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company   
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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1.0 INTRODUCTION 
 
This nineteenth Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil and Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering February 2006 will be submitted on or before March 
10, 2006. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Since activities are now being performed on a regular basis, a safety meeting is held 
addressing general hazards and specific concerns of each day’s anticipated actions. 
 
Approximately 58,740 gallons of liquid waste were removed and properly disposed 
during the month from Tank 26.  To date a total of approximately 4,586,275 gallons of 
hazardous waste have been disposed of at the Texas Molecular deep well injection well. 
Original waste manifests are available at the Kleinfelder office in Austin.  A compilation 
of hazardous liquid waste disposal is included as Table 1.   
 
Subcontractors were contacted to update project planning and budgeting.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan 
were provided to the EPA and the state and federal trustees on May 5, 2005. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
The recipient of the Technical Assistance Grant (TAG), the Coastal Bend Bays Foundation 
(CBBF), held a public meeting on January 9th at Texas A&M University Corpus Christi to 
discuss the Brine Services Site.  The director (or opening speaker) of the CBBF did provide a 
short update on the TAG's involvement at the Falcon Refinery Site.   
 
Representatives of Kleinfelder attended the meeting. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes this reporting period. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 60,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Removal of debris; and 

 
• Continued site maintenance. 

 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  Total 4,586,275   

 
Table 2 

Metal Disposal 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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1.0 INTRODUCTION 
 
This twentieth Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil and Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering March 2006 will be submitted on or before April 10, 
2006. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Since activities are now being performed on a regular basis, a safety meeting is held 
addressing general hazards and specific concerns of each day’s anticipated actions. 
 
Approximately 59,140 gallons of liquid waste were removed and properly disposed 
during the month from Tank 26.  To date a total of approximately 4,645,415 gallons of 
hazardous waste have been disposed of at the Texas Molecular deep well injection well. 
Original waste manifests are available at the Kleinfelder office in Austin.  A compilation 
of hazardous liquid waste disposal is included as Table 1.   
 
Subcontractors were contacted to update project planning and budgeting.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan 
were provided to the EPA and the state and federal trustees on May 5, 2005. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
None this reporting period. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes this reporting period. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 60,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Removal of debris; and 

 
• Continued site maintenance. 

 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr.  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  Total 4,645,415   

 
Table 2 

Metal Disposal 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   
 Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.   
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The powder was disposed of properly and the metal went to salvage. 
Table 3 

Contaminated Soil  and Oily Debris Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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1.0 INTRODUCTION 
 
This twenty-first Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil and Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering April 2006 will be submitted on or before May 10, 
2006. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Due to an accident at the Texas Molecular Deep Well Injection facility the TCEQ would 
not allow the receipt any waste shipments at the injection well.  Shipments from the 
refinery will commence as soon as Texas Molecular has obtained regulatory clearance.   
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
Comments were received concerning the amended RI/FS Work Plan, Quality Assurance 
Project Plan, and Field Sampling Plan from the EPA and the state and federal trustees 
during March 2006. 
 
A project-scoping meeting has been scheduled in April 2006.  The final RI/FS Work 
Plan, Quality Assurance Project Plan, and Field Sampling Plan will be submitted to the 
EPA during May or June 2006. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
None this reporting period. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes this reporting period. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 60,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Removal of debris; and 

 
• Continued site maintenance. 

 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr.  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  March-06 0   
  Total 4,645,415   

 
Table 2 

Metal Disposal 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   
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Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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1.0 INTRODUCTION 
 
This twenty-second Monthly Progress Report is submitted in accordance with the Falcon 
Refinery Site Administrative Orders on Consent for Removal Action and Remedial Investigation 
/ Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil and Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering May 2006 will be submitted on or before June 10, 
2006. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Disposal of hazardous waste was resumed at the Texas Molecular Deep Well Injection 
facility during the month of April.  Approximately 55,000 gallons was waste was 
removed and disposed during April and disposal will continue at that approximate 
monthly rate.  To date over 4.7 million gallons of hazardous waste has been properly 
disposed of from the Falcon Refinery. 
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
A project-scoping meeting was held on April 13, 2006 at the Austin, Texas office of 
Kleinfelder.  Attending the meeting were representatives of NORCO, the EPA, state and 
federal trustees and Kleinfelder personnel. The final RI/FS Work Plan, Quality Assurance 
Project Plan, and Field Sampling Plan and an updated project schedule will be submitted 
to the EPA in June 2006. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
None this reporting period. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes this reporting period. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 55,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Removal of debris; and 

 
• Continued site maintenance. 

 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
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TABLES 
 
 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr.  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  March-06 0   
  April-06 55,000   
  Total 4,700,415   

 
 
 

Table 2 
Metal Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
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  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

 
 
 
 
 

Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
 
 
 
 

Table 4 
Oil and Filter Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      



Monthly Progress Report #22 – April 2006  Falcon Refinery 
  Date: May 10, 2006 
  Section: Monthly Progress Report #22 
  Page: 6  

 

Kleinfe lder 

  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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1.0 INTRODUCTION 
 
This twenty-third Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil and Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering June 2006 will be submitted on or before July 10, 
2006. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Approximately 59,000 gallons of liquid waste were removed and properly disposed 
during the month from Tank 26.  To date a total of approximately 4,762,599 gallons of 
hazardous waste have been removed from the tanks and disposed of at the Texas 
Molecular deep well injection well. Original waste manifests are available at the 
Kleinfelder office in Austin.  A compilation of hazardous liquid waste disposal is 
included as Table 1.   
 
A Removal Action Work Plan (RAW) addendum for Pipeline Cleanout was submitted 
and approved by the EPA during May.  The work plan activities will be implemented 
during June 2006. 
 
An updated RAW schedule was submitted to the EPA. 
 
The EPA OSC is requiring that all waste be removed from the above ground storage 
tanks by July 2007.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The EPA and trustees reviewed figures showing sampling locations and have tentatively 
agreed to the locations of the samples.  The final RI/FS Work Plan, Quality Assurance 
Project Plan, and Field Sampling Plan and an updated project schedule will be submitted 
to the EPA in July 2006. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
None this reporting period. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
Paul Supak has been appointed as the Kleinfelder on-site manager. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 100,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Removal of debris; and 

 
• Continued site maintenance. 

 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 

 
 
 
 
 
 
 
 



Monthly Progress Report #23 – May 2006  Falcon Refinery 
  Date: June 10, 2006 
  Section: Monthly Progress Report #23 
  Page: 4  

 

Kleinfe lder 

TABLES 
 
 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr.  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  March-06 0   
  April-06 57,421   
  May-06 59,763   
  Total 4,762,599   

 
 
 

Table 2 
Metal Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
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  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

 
 
 
 
 

Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   
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Table 4 
Oil and Filter Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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1.0 INTRODUCTION 
 
This twenty-fourth Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil and Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering July 2006 will be submitted on or before August 10, 
2006. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Approximately 75,000 gallons of liquid waste were removed and properly disposed 
during the month from Tank 27.  To date a total of approximately 4,836,475 gallons of 
hazardous waste have been removed from the tanks and disposed of at the Texas 
Molecular deep well injection well. Original waste manifests are available at the 
Kleinfelder office in Austin.  A compilation of hazardous liquid waste disposal is 
included as Table 1.  
 
During June the disposal rate was doubled as compared to the rate during the previous 
six-month period.  At the current rate approximately 120,000 gallons of waste will be 
disposed on a monthly basis.   
 
A copy of the EPA approved Removal Action Work Plan (RAW) addendum that 
described Pipeline Cleanout activities is included in Appendix A.  Activities for the clean 
out commenced on June 12 and were concluded on June 20.  A description of the pipeline 
clean out will be provided after the EPA approves the report. 
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The final RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan and 
an updated project schedule will be submitted to the EPA on July 7, 2006. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
 
4.0 COMMUNITY RELATIONS 
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None this reporting period. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
None this reporting period. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 120,000 gallons a month; 

 
• Removal of debris; and 

 
• Continued site maintenance. 

 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
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TABLES 
 
 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr.  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  March-06 0   
  April-06 57,421   
  May-06 59,763   
  June-06 73,876   
  Total 4,836,475   

 
 
 

Table 2 
Metal Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
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  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

 
 
 
 
 

Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   
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Table 4 
Oil and Filter Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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Introduction 
 
In compliance with the approved Removal Action Work Plan for the Falcon Refinery Superfund 
Site, which is dated June 29, 2004, Kleinfelder provides this work plan addendum.  Described in 
this addendum are the planned pipeline cleanout activities.  USA Environmental, LP (USA) will 
perform the pipeline cleanout under the supervision of Kleinfelder. 
 
The EPA On-Scene Coordinator (OSC) will be given five days notice of the pipeline cleanout. 
 
Pipeline Background 
 
There are seven pipelines that connect the Falcon Refinery to the current and former barge 
docking facilities (Figure 1).  Six of the pipelines are abandoned and consist of a 10-inch, three 
8-inch and two 6-inch diameter pipelines (Photograph 1).  An active 8-inch pipeline (marked 
with a red spot in Photo 1), that lies immediately adjacent to the abandoned pipelines, will 
remain active. 
 
The six abandoned pipelines will be exposed, any contents removed and plates will be welded on 
pipeline to ensure that there is no future environmental concern associated with the abandoned 
pipelines.  
 
Safety and Health 
 
The approved Site-Specific Health and Safety Plan will be provided to USA and prior to each 
day’s activities a safety tailgate meeting will be held.  Safety equipment will include hard hats, 
steel toe boots, gloves, safety glasses, an explosive meter, photoionization detector, fire 
extinguisher, absorbent material, oil booms and a first aid kit.  Paul Supak (Kleinfelder) will be 
the designated Site Safety Officer for the pipeline activities.   
 
Any excavations deeper than four feet will require shoring and the work area will be fenced or 
taped off.  If vapors above the permissible exposure limit are detected, then appropriate 
respiratory protection will be used. 
 
Prior to any excavating or probing utilities will be marked and pipelines will be located. 
 
Pipeline Cleanout Activities 
 
To minimize the potential for any impacts associated with the pipeline cleanout, block valves 
will be located and closed as near to the point where the pipelines go underground as possible, 
near Bishop Road.  A vacuum truck will be on stand-by should the above ground portions of the 
pipelines contain any product.   
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A hole will be drilled in the top of each pipeline to determine if any liquid is detected in the 
pipelines.  If liquid is detected, care will be taken to ensure that none is released.  After the 
removal of any liquid, the pipelines will be cut at the surface with a pneumatic saw and the 
pipeline will be checked for vapors.  
 
After a pipeline is cut, a Neoprene mechanical plug will be inserted in the end of each pipe and a 
slip on flange will be welded on the pipe.  Blind flanges will then be bolted on the slip on 
flanges.   
 
The area immediately adjacent to the point where the pipelines go below Sunray Road (Photo 2) 
will be excavated, the pipelines will be exposed and a trench box will be placed around the 
pipelines if groundwater or surface water are a concern.  Currently there are nine pipeline 
markers at this location, indicating that two pipelines not associated with the Falcon Refinery are 
in this pipe chase.   
 
A current will be attached to the pipelines at the Bishop Road location and readings will be made 
at the Sunray Road location to identify each pipeline.   
 
A blind pig will be placed in the pipelines and the pipelines will then be vacuumed to remove 
any residual product that may be left in the abandoned pipelines.  Any recovered fluid will be 
transported to the refinery and placed in Tank 2 on the North side of the refinery.   
 
After the removal of any liquid, the pipelines at the Sunray Road location will be cut with a 
pneumatic saw.  A vacuum truck will be on stand-by should any liquids be detected.  After all 
fluids are removed, the pipelines at the Sunray Road location will have caps welded on the ends 
of each pipeline. 
 
Removed soil will be placed back in the excavations and carefully compacted. 
 
Site photographs will be taken and the OSC will be notified of any releases from the pipeline 
activity. 
 
Cleanout Contingency  
 
If any fluid is spilled, visually contaminated soil is observed or if significant organic vapors are 
detected, soil sampling will be performed for volatile and semi-volatile organics.  If any spill 
reaches surface water then surface water sampling for volatile and semi-volatile organics will be 
performed.    
 
Any impacted soil will be excavated and brought to the refinery where the soil will be placed on 
a 40 mil HDPE liner and covered with the liner material pending characterization and proper 
disposal. 
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Reporting 
 
After the completion of pipeline cleanout activities a report will be prepared and sent to the OSC.  
The report will also be included in the final report, which will be submitted within 90 days of the 
completion of Removal Action activities.  



 
  

 FALCON  PIPELINE  EXCAVATION  PROJECT 
 BISHOP  ROAD 
 INGLESIDE, TEXAS 
  
 PIPELINE  CLEANOUT 
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1.0 INTRODUCTION 
 
This twenty-fifth Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil and Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering August 2006 will be submitted on or before 
September 10, 2006. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Approximately 120,000 gallons of liquid waste were removed and properly disposed 
during the month from Tank 26.  To date a total of approximately 4,955,218 gallons of 
hazardous waste have been removed from the tanks and disposed of at the Texas 
Molecular deep well injection well. Original waste manifests are available at the 
Kleinfelder office in Austin.  A compilation of hazardous liquid waste disposal is 
included as Table 1.  
 
During June the disposal rate was doubled as compared to the rate during the previous 
six-month period.  At the current rate approximately 120,000 gallons of waste will be 
disposed on a monthly basis.   
 
Pipeline clean out activities, which concluded on June 20 will be documented and when 
approved by the EPA will be included in a monthly repot.  During the pipeline clean out 
approximately 8,400 gallons of hydrocarbons and water were removed from the pipelines 
by vacuuming and the waste was placed into Tank 26 at the refinery.   
 
Due to delays in receiving analytical data related to the pipeline clean out the report will 
be submitted to the EPA during August.  
 
On July 12th NORCO contracted Wendel and Associates to perform a corrosion 
mitigation survey of the active pipeline that connects the refinery to the current barge 
dock facility.  From the survey an accurate map was prepared of the location of the 
pipeline.  The map was forwarded to the EPA. 
 
NORCO is in the process of implementing the recommendations from the survey. 
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
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The RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan and an 
updated project schedule were submitted to the EPA on July 7, 2006. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
 
4.0 COMMUNITY RELATIONS 
 
On July 11th individuals living near the refinery called the TCEQ to report foul odors emanating 
from the refinery.  Inspections by the TCEQ discovered that Superior Crude Gathering 
(Superior) was removing light end hydrocarbons from Tank 15 through a hatch in the roof of the 
tank.  The TCEQ concluded that the source of the odor was sour crude that was allowed to vent 
during the removal actions of Superior and spread to the neighborhood.  The TCEQ is in the 
process of reviewing Superior’s permits.  The TCEQ has not issued a report to date concerning 
the incident. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
None this reporting period. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 120,000 gallons a month; 

 
• Removal of debris; and 

 
• Continued site maintenance. 

 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
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TABLES 
Table 1 

Hazardous Liquid Waste Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr.  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  March-06 0   
  April-06 57,421   
  May-06 59,763   
  June-06 73,876   
  July-06 118,743   
  Total 4,955,218   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Monthly Progress Report #25– July 2006  Falcon Refinery 
  Date: August 10, 2006 
  Section: Monthly Progress Report #25 
  Page: 5  

 

Kleinfe lder 

Table 2 
Metal Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

 
 

Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 



Monthly Progress Report #25– July 2006  Falcon Refinery 
  Date: August 10, 2006 
  Section: Monthly Progress Report #25 
  Page: 6  

 

Kleinfe lder 

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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